PIKE COUNTY PROJECT DEVELOPMENT BOARD
MEETING MINUTES

Pike County Courthouse
Pikeville, Kentucky

July 2, 2009, at 5:00 p.m.
PRESIDING OFFICER: Judge/Executive Wayne T. Rutherford
MEMBERS OF THE BOARD PRESENT:

Magistrate Jeff Anderson

David Deskins, Circuit Court Clerk
District Judge Darrell Mullins
AOC Project Manager Jeff Lilly

OTHERS PRESENT:

Steve Sherman, Sherman, Carter and Barnhart

Debbie Bailey, Grace Fellowship

Bobby Branham, Exec. Asst. to Judge/Executive
R. Roland Case, Assistant Pike County Attorney
Rusty Davis, Attorney for City of Pikeville

Rose Farley, Recorder

Mike Stewart, Grace Fellowship

MEMBERS OF THE BOARD ABSENT:

City Manager/AOC Representative Donovan Blackburn
Circuit Judge Eddy Coleman

Citizen at Large Hon. Charles E. Lowe, Jr.

State Bar Association Representative Neal Smith

Pike County Judge/Executive Wayne T. Rutherford, Chair of the Pike County
Project Development Board, called to order a regularly scheduled meeting of the Board
on July 2, 2009, in the Pike County Courtroom, 146 Main Street, Pikeville, Kentucky.
Upon motion by Judge Darrell Mullins and second by David Deskins, the Board
unanimously APPROVED the board meeting minutes for June 4, 2009. [Recorder's
Note: Jeff Lilly, AOC Project Manager, voted during this meeting to fulfill quorum
requirements.]



Judge Rutherford called upon Assistant Pike County Attorney R. Roland Case to
present a status report on the properties under consideration for construction of the new
Judicial Center.  He stated the trial date on the Pinson property has been moved from
August to September 2, 2009. He reported some of the money has been paid into the
court so possession may be taken on the four properties.

He requested that the fees be paid for Steve Hogg, Warning Order Attorney for
the lawsuits, and asked how this should be approved. Jeff Lilly, AOC Project Manager,
answered that the Fiscal Court could pay Mr. Hogg and then request reimbursement with
invoices to be submitted. Judge Rutherford told Attorney Case to have Rhonda James,
Finance Commissioner for the Fiscal Court, take care of this. Mr. Lilly asked Attorney
Case if Mr. Hogg were billing at the state rate and he answered that warning order
attorney fees are set by the court and in this case by the Special Judge. David Deskins,
Circuit Court Clerk, confirmed his office did receive the funds on the four properties and
they are in his general account waiting on the judge.

Judge Rutherford called upon Steve Sherman of Sherman, Carter and Barnhart,
Architects for the Judicial Center Project, for a status report. Mr. Sherman stated
everything is progressing well with the development of plans and with building a LEED
certified building, the first LEED justice building in the state. He said actually getting
onto the site itself seems to be the delay at this time.

Mr. Sherman emphasized the firm really needs to be onsite to begin the second
phase survey and do some geotechnical work to determine if any environmental issues
exist. They need accessibility to the four properties and he stated since his firm is on
schedule to be finished with the drawings, lack of property acquisition will be a severe
hindrance. He said he would check with Mr. Lilly and Attorney Case to see what
buildings could actually be accessed.

Attorney Davis reported that the court had granted his motion to expedite the
appeal on the four properties until after the briefing schedule. He said the plaintiff has
sixty days to file a brief and then two months until the briefing schedule. The court will
then decide if it wants oral argument after which it will give the decision. He stated
realistically, it would be four months before all this is finalized. Mr. Sherman asked
which properties these were and Attorney Davis listed Larry Webster's law office; the
parking lot next to Mr. Webster's office; and three pieces where Alcie Combs' property is
and where the county coroner is presently located.

Judge Rutherford reminded the Board of concern about the backs of the buildings
which will not be taken and asked Mr. Sherman his ideas for dressing those up. Mr.
Sherman responded no solution has yet been established for that but promised the firm
would do something. He said the four months delay would really place a delay on his
original schedule and stressed the importance of anything that can be done to move things



forward more quickly. He said his firm's schedule outlined basically ownership and
accessibility to the buildings by mid-August and having the drawings released He added,
however, in order to complete those drawings, his firm would have to investigate the
buildings to see if there are any hazardous materials. If any are found, those must be
acknowledged and addressed.

He said the survey is the third phase and of lesser importance; first is the drilling
into the ground to see if the structure can be completed. He explained the design must be
based on the adjoining properties’ characteristics; thus, the geotechnical investigation is
needed. The investigation will probably take two weeks after which his firm will go back
and finish the structural design below grade. If they encounter anything unusual,
modifications must be made. He added that this could become more costly and
problematic but stated the investigation of the buildings must be undertaken before
anything is demolished. The last phase cannot be completed until all the buildings are
torn down. Attorney Davis noted when the court says sixty days, nothing can be
changed. After the first sixty days goes by, the decision could be rendered very quickly.

Judge Rutherford asked if anyone in the audience had comments and Debbie
Bailey inquired whether the property owners of the Weddington Theater building would
want Grace Fellowship to pay rent for the next month. Attorney Case advised her to go
ahead since the deeds have not been executed as of this date.

There being no further business to come before the Board at this time, Judge
Rutherford ADJOURNED the meeting.

Respectfully submitted,

Rose Farley, Recorder



